

<div><div>INTECMA</div><div>SIMPLY SMART POWER TECHNOLOGY</div></div> <div>Development schedule VFD 1phase 230V 6/18A</div>		2024		2025				
		November	December	January	February	March	June	July
Roadmap	Short circuit protection hardware implementation							
	Pre-compliance testing							
	Second prototype / Final board lay-out							
	Parts assembly / Factory test							